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ESTIMATE RUN 10/08/2003

ESTIMATE SUMMARY 14:43:18

CONTID: C14320         ESTIMATE NO: 0002 PROG 2002

PCN: 14320-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160/SH 17 PERCENT TIME:

PROJECT NO: NH 1603-020                   

INTERSECTION IMPROVEMENT

NAME OF ROAD:  

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

ASPHALT CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 10/08/2003 DATE TIME STARTED 09/08/2003

7040 US HWY 160 West DATE LET 04/03/2003 DATE WORK BEGAN 09/08/2003

 DATE AWARDED 04/17/2003 DATE TIME STOPPED 10/08/2003

 DATE CONTRACT EXECUTED 04/30/2003 DATE ACCEPTED 10/08/2003

ALAMOSA CO 81101     719-589-6671 DATE NOTICE TO PROCEED 09/08/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 235,830.97 PARTICIPATING $ $ 23,465.39

AWARD PROJECT AMT: 233,474.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.00

WORK DAYS

WORK DAYS

100.00%

-0.01

23,465.39

23,465.39

23,469.80

$

$

$

$

235,830.98

0.00

235,830.98

0.00

235,830.98

-2,117.55

0.00

233,713.43

0.00

AMOUNT DUE 233,713.43 23,469.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 23,469.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

22.5 TIME ALLOW: 25

ORIG TIME ALLOW: 25
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PCN: 14320-BID    ESTIMATE RUN 10/08/2003

PROJECT: NH 1603-020                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 158.000

0.000

202-00190  
 

158.000

SY  

7.50000 1,185.00158.000

0.00

0010 REMOVAL OF CURB AND GUTTER 279.000

0.000

202-00203  
 

279.000

LF  

3.50000 976.50279.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 13,211.000

0.000

202-00240  
 

13,211.000

SY  

2.25000 29,724.7513,211.000

0.00

0020 BLADING 5.000

0.000

203-01500  
 

5.000

HOUR

106.00000 530.005.000

0.00

0025 POTHOLING 5.000

0.000

203-01597  
 

5.000

HOUR

160.00000 800.005.000

0.00

0030 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 34.900

0.000

403-00720  
 

34.900

TON 

210.00000 7,329.0034.900

0.00

0035 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 58-28) 1,339.900

0.000

403-34821  
 

1,339.900

TON 

57.50000 77,044.251,339.900

0.00

0040 EMULSIFIED ASPHALT (SLOW-SETTING) 750.000

0.000

411-10255  
 

750.000

GAL 

2.50000 1,875.00750.000

0.00

0045 CURB AND GUTTER TYPE 2 (SECTION II-B) 172.000

0.000

609-21020  
 

172.000

LF  

32.75000 5,633.00172.000

0.00

0050 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 734.000

0.000

610-00020  
 

734.000

SF  

19.50000 14,313.00734.000

0.00

0055 3 INCH ELECTRICAL CONDUIT (PLASTIC) (INSTALL ONLY) 1,173.000

0.000

613-01302  
 

1,173.000

LF  

25.50000 29,911.501,173.000

0.00
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PCN: 14320-BID    ESTIMATE RUN 10/08/2003

PROJECT: NH 1603-020                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MOBILIZATION 0.484

0.516

626-00000  
 

1.000

L S 

40,000.00000 40,000.001.000

20,640.00

0065 *FLAGGING 534.750

46.250

630-00000  
 

581.000

HOUR

20.50000 11,910.50581.000

948.13

0070 *TRAFFIC CONTROL INSPECTION 6.000

5.000

630-00007  
 

11.000

DAY 

110.00000 1,210.0011.000

550.00

0075 *TRAFFIC CONTROL MANAGEMENT 17.000

3.000

630-00012  
 

20.000

DAY 

440.00000 8,800.0020.000

1,320.00

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000

3.000

630-80342  
 

30.000

EACH

44.00000 1,320.0030.000

132.00

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.400

0.600

630-80343  
 

6.000

EACH

44.00000 264.006.000

26.40

0090 *DRUM CHANNELIZING DEVICE 14.400

1.600

630-80360  
 

16.000

EACH

33.00000 528.0016.000

52.80

0095 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.400

0.600

630-80363  
 

6.000

EACH

44.00000 264.006.000

26.40

0100 *TRAFFIC CONE 72.000

8.000

630-80380  
 

80.000

EACH

8.00000 640.0080.000

64.00

0105 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0110 F/A ASPHALT PAVEMENT INCENTIVE 0.000

-294.340

700-70012  
 

-294.340

F A 

1.00000 -294.34-294.340

-294.34
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PCN: 14320-BID    ESTIMATE RUN 10/08/2003

PROJECT: NH 1603-020                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0120 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0125 F/A QUALITY INCENTIVE PAYMENT 866.810

0.000

700-70025  
 

866.810

F A 

1.00000 866.81866.810

0.00

0130 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0135 F/A ADJUST MISC. UTILITY LINES 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 234,830.9723,465.39234,830.97CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0140 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 1,000.000.001,000.00CURRENT AMT0400 $ $ $

$ 235,830.9723,465.39$235,830.97$CURRENT AMTPROJECT TOTAL


